The purpose of this unilateral modification is to provide a 90-day forbearance on performance milestones and deliverables in contract year two of the Alliant 2 Master Contract. The modification is hereby issued to reflect the following changes:

- Performance Based Standard (PBS) 90 Day Forbearance Due Date
- Contractor Engagement, Participation 10/01/2020
- Contractor Engagement, Production 10/01/2020
- Small Business Subcontract Reporting 08/30/2020 (60 day extension granted by SBA)
- Environmental Objectives and Requirements 08/31/2020
- GHG Inventory Reporting

The change is not an extension or rescheduling of subsequent contract years' performance milestone and deliverables. For changes to active task orders, prime contractors are directed to contact the Ordering Contracting Officer (OCO). No further changes are authorized through the change order. The application of forbearance period activity is optional and limited to one contract year's past performance assessment.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.