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Memo 

To:  Bethpage Residents 
From:  Edward Hannon, Project Director 
Date:  Thursday, December 2, 2021; 4:30 p.m. 
Subject: RW-21 Piping installation (December 3 and 6) 

Sheridan Avenue closure continues 
Central Avenue (at Hickey Blvd. crossing) underway 

 

Northrop Grumman is providing this progress report to you on the installation of piping to support the 
RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town-
and county-owned streets along the piping route. We want to thank everyone for attending our virtual 
community update last night and we appreciate your positive feedback. The presentation has been 
posted to our project site here. 

Our schedule through December 6 is as follows: 

Friday, December 3: We will continue backfilling and paving restoration on Sheridan Avenue (with the 
exception of the Central Ave intersection). No field activities are planned for Central Avenue (at the 
Hickey Blvd./Sheridan Avenue crossing). We will also be installing wiring for the power supply to the 
RW-20 and RW-21 well vaults. Work will be completed by 4:30 p.m. All work is weather dependent. 

Monday, December 6: If needed, we will complete backfilling and paving restoration on Sheridan 
Avenue (with the exception of the Central Ave intersection). We will saw cut the trench perimeter on 
Central Avenue (at the Hickey Blvd./Sheridan Avenue crossing). As this work progresses, there will be 
multiple lane closures on Central Avenue as we move across the work zone. We will contnue installing 
wiring for the power supply to the RW-20 and RW-21 well vaults. Work will be completed by 4:30 p.m. 
All work is weather dependent. 

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work 

  

 

https://www.northropgrumman.com/wp-content/uploads/Northrop-Grumman-Bethpage-Environmental-Project-Community-Update-December-1-2021.pdf
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Street closures and vehicle movement during work hours: As we work to complete the piping 
installation and restoration on Sheridan Avenue, as well as complete the hydraulic pressure test of the 
full run of piping, 250 feet of Sheridan Avenue north of Laurel remains closed (except to residents who 
live there), as well as the Central Ave/Sheridan Ave intersection. We want to thank everyone on 
Sheridan Avenue for moving your vehicles during work hours. 

Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at 
the Hickey Blvd/Sheridan Avenue crossings while this work is in progress. 

Apollo Circle and Sunny Lane traffic control advisory: Residents living at Apollo Circle and Sunny 
Lane Senior Citizen complexes should expect to see similar traffic control signs at the intersection of 
Hickey Blvd. and Central Blvd. that were present during the piping installation along Hickey 
Blvd./Grumman Road East in the spring of 2020. 

Updates to Bethpage School District Walkers/Bus Routes: We continue to routinely update Stacey 
Popkin from the Bethpage School District Transportation office on our project. 

Pavement restoration on Emma Street: In the next few weeks, we will repair areas of Emma Street 
where the paving restoration has now settled. 

Work vehicles moving in and out of our staging area: You may also observe our equipment 
vehicles entering and exiting our staging areas off Broadway south of Arthur Avenue and the east side 
of the Town Municipal Lot B-2 (Seaman Avenue).  

National Grid work in the area: National Grid has ongoing residential gas installation efforts in the 

vicinity of our project work. National Grid’s work (and their own traffic control efforts) is unrelated to the 

Northrop Grumman pipeline installation and concerns about their work should be addressed to National 

Grid directly. 

If you would like to join our opt-in email list, please contact Dianne Baumert-Moyik via mobile at (516) 
754-2645 or via email at Dianne.baumert-moyik@ngc.com. 

For all of our project updates, visit www.northropgrumman.com/bethpage. 

We appreciate everyone’s continued support. Thank you. 
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