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Memo 

To:  Bethpage Residents 
From:  Edward Hannon, Project Director 
Date:  Friday, September 10, 2021; 3 p.m. 
Subject: RW-21 Piping installation (Sept 13 and 14) 
  Emma St (Between N. Herman and N. Windhorst) closure 

School Bus Stops/Walkers 
 

Northrop Grumman is providing this progress report to you on the installation of piping to support the 
RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- 
and county-owned streets along the piping route. 

To date, we have excavated approximately 1,780 feet of trench along the utility corridor onto Sophia 
Street, North Herman Avenue, and Emma Street; installed approximately 1,490 feet of piping within the 
utility corridor, in Sophia Street and North Herman Avenue to Emma Street; installed temporary asphalt 
on Sophia Street and 1,260 feet on North Herman Avenue; excavated 420 feet of trench and installed 
370 feet of piping and asphalt on South Pershing and along Stewart Avenue; and paved and reopened 
the center two lanes of Stewart Avenue. 

We also completed saw cutting of asphalt along the remainder of the piping route on Emma Street 
(between John Street and approximately 150 feet east of Park Avenue), and our latest routine 
groundwater sampling. 

As a reminder, Emma Street (at North Windhorst) has been excavated and plated. It will remain plated 
(approximately two weeks) until the piping is installed and the trench is backfilled. Out of an abundance 
of caution due to the complexity of the work and materials stored on Emma Street (specifically between 
North Herman Avenue and North Windhorst Avenue), we have now closed that segment of Emma 
Street until the work is complete there. The easternmost, northbound lane of Stewart Avenue and the 
intersection of Stewart Avenue and Emma Street remain closed as we conduct work there. 

Our schedule through September 14 is as follows: 

Monday, September 13 and Tuesday, September 14: Our crew continues trenching and piping 
installation on Emma Street (heading west toward Stewart). Our Stewart Avenue crew will continue 
trenching and installing piping at the intersection of Emma Street (first heading north to complete the 
connection on Stewart Avenue before heading east toward North Herman Avenue). 

We ask vehicles on both sides of the street to temporarily relocate Monday and Tuesday to allow us to 
safely complete the excavation and piping installation. Work will be completed by 4:30 p.m.  

With two crews working on Emma Street at the same time, we expect to complete this work between 
October 8 and October 15 (depending on weather conditions and the complexity of installation).  

Updates to Bethpage School District Walkers/Bus Routes: We want to thank the Nassau County 
Police Department and its crossing guard for their continued support assisting students as they safely 
cross Stewart Avenue to and from Central Blvd. Elementary School. Our flag personnel are assisting 
parents and children entering and exiting Central Blvd. through our work zone as we complete the work 
over the next three weeks. We have provided an updated look-ahead schedule to Stacey Popkin in the 
Bethpage School District Transportation Office. 
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Safe driving and walking through work zones: The traffic controls are in place for everyone’s safety 
this includes our workers, as well as drivers and pedestrians. We appreciate everyone’s patience as 
you drive or walk around the work zone—especially with the level of rain we have had recently. We 
have seen an improvement in the speed of vehicles traveling on Stewart Avenue and want to thank the 
8th Precinct for their support. Traffic controls and road work signs remain along all of our construction 
routes. We have installed additional barricades (along the perimeter of areas that have been trenched 
and then steel plated) to provide drivers with greater awareness. We ask everyone to drive carefully 
through these zones. 

National Grid work in the area: National Grid has ongoing residential gas installation efforts in the 
area near our project work. We are in close coordination with their project teams so that their work and 
ours can proceed without delay.  

Work vehicles moving in and out of our staging area: You may also observe our equipment 
vehicles entering and exiting our staging area off Broadway south of Arthur Avenue. 

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed piping. 

 

 

 
If you have any questions about our project work or 
would like to be added to our opt-in community email 
list please contact Dianne Baumert-Moyik via 
mobile at (516) 754-2645 or via email at 
dianne.baumert-moyik@ngc.com. 
 
Visit www.northropgrumman.com/bethpage for 
project updates. 
 
We appreciate everyone’s continued support. Thank 
you and have a good weekend. 
 
September 11 Observances this weekend: 
Northrop Grumman employees will join the Bethpage 
9/11 Committee at the Bethpage 9/11 memorial on 
Stewart Avenue for a candlelight vigil Sunday at 7 
p.m. to honor all of those first responders and 
civilians lost on September 11, 2001 and the sacrifice 
of our service members for the past 20 years. We 
invite you to join us and the committee at the event. 
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