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Memo 

To:  Bethpage Residents 
From:  Edward Hannon, Project Director 
Date:  Tuesday, September 14, 2021; 3:30 p.m. 
Subject: RW-21 Piping installation (Sept 15 and 16) 
  Emma St (Between N. Herman and N. Windhorst) closure 

School Bus Stops/Walkers 
 

Northrop Grumman is providing this progress report to you on the installation of piping to support the 
RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- 
and county-owned streets along the piping route. 

To date, we have excavated approximately 1,830 feet of trench along the utility corridor onto Sophia 
Street, North Herman Avenue, and Emma Street; installed approximately 1,820 feet of piping within the 
utility corridor, in Sophia Street and North Herman Avenue to Emma Street; installed temporary asphalt 
on Sophia Street and 1,260 feet on North Herman Avenue; excavated 420 feet of trench and installed 
370 feet of piping and asphalt on South Pershing and along Stewart Avenue; and paved and reopened 
the center two lanes of Stewart Avenue. 

Our schedule through September 16 is as follows: 

Wednesday, September 15 and Thursday, September 16: Our crew continues trenching and piping 
installation on Emma Street (heading west toward Stewart). Our Stewart Avenue crew will continue 
trenching and installing piping at the intersection of Emma Street. We are coordinating with PSEG to 
secure utility poles as we work in this area. This week we will complete our work in the well vault on 
William Street. We have also started work in the well vault located behind St. Martin of Tours parish in 
the Town of Oyster Bay municipal parking lot. We expect this work to take several weeks and ask 
commuters to observe our work zone during work hours. Work will be completed by 4:30 p.m. 

With two crews working on Emma Street at the same time, we expect to complete this work between 
October 8 and October 15 (depending on weather conditions and the complexity of installation). 

Preparation for upcoming work on Central Avenue: We are finalizing traffic control plans for our 
work to cross Central Avenue (at Seaman Avenue 9/30 to 10/21) and then at Grumman Road 
East/Hickey Blvd (10/22 to 11/30). We are scheduled to begin installing traffic control signage at the 
end of September. The work on Central Avenue will be very complex and challenging to complete as 
we navigate a variety of existing utilities. It will require significant traffic controls to ensure our work 
crews are safe as we conduct the utility test pitting, asphalt cutting, trenching, piping installation and 
then restoration. The timing to complete this work is also weather dependent as we move into the Fall. 

Preparation for upcoming work on North Herman Avenue and S. Pershing, Brenner and 
Sheridan: Once our crews complete Emma Street entirely, we anticipate beginning work to complete 
the piping on North Herman Avenue (Emma to Central) October 12-21 (trenching, piping installation 
and restoration). At that time, our Stewart Avenue crew will begin its work on S. Pershing, Brenner and 
Sheridan (10/12-11/4). 

Updates to Bethpage School District Walkers/Bus Routes: We want to thank the Nassau County 
Police Department and its crossing guard for their continued support assisting students as they safely 
cross Stewart Avenue to and from Central Blvd. Elementary School. Our flag personnel will continue 
assisting parents and children entering and exiting Central Blvd. through our work zone as we complete 
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the work over the next three weeks. We provided an updated look-ahead schedule to Stacey Popkin in 
the Bethpage School District Transportation Office yesterday. 

National Grid work in the area: National Grid has ongoing residential gas installation efforts in the 
area near our project work. We are in close coordination with their project teams so that their work and 
ours can proceed without delay. 

Safe driving and walking through work zones: The traffic controls are in place for everyone’s safety 
this includes our workers, as well as drivers and pedestrians. We appreciate everyone’s patience as 
you drive or walk around the work zone. We have seen an improvement in the speed of vehicles 
traveling on Stewart Avenue and want to thank the 8th Precinct for their support. Traffic controls and 
road work signs remain along all of our construction routes. We have installed additional barricades 
(along the perimeter of areas that have been trenched and then steel plated) to provide drivers with 
greater awareness. We ask everyone to drive carefully through these zones. 

As a reminder, Emma Street (at North Windhorst) has been excavated and plated. It will remain plated 
(approximately two weeks) until the piping is installed and the trench is backfilled. Out of an abundance 
of caution, due to the complexity of the work and materials stored on Emma Street (specifically 
between North Herman Avenue and North Windhorst Avenue), that segment of Emma Street remains 
closed until the work is complete there. Both the easternmost, northbound lane of Stewart Avenue and 
the intersection of Stewart Avenue and Emma Street remain closed as we conduct work. 

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed piping. 

 

 

 
Work vehicles moving in and out of our staging area: You 
may also observe our equipment vehicles entering and exiting 
our staging area off Broadway south of Arthur Avenue. 
 
Upcoming Virtual Community Meeting: I will review our 
upcoming work along Central Avenue (9/30-11/30); North 
Herman Avenue (10/12-21); and S. Pershing, Brenner and 
Sheridan (10/12-11/4) at our next virtual meeting. Call-in 
details are forthcoming. 
 
If you have any questions about our project work or would like 
to be added to our opt-in community email list please contact 
Dianne Baumert-Moyik via mobile at (516) 754-2645 or via 
email at dianne.baumert-moyik@ngc.com. Visit 
www.northropgrumman.com/bethpage for project updates. We 
appreciate everyone’s continued support. Thank you. 
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