
 

 
 

Memo 

To:  Bethpage Residents 

From:  Edward Hannon, Project Director 

Date:  Thursday, July 1, 2021; 4:30 PM Update 

Subject: Upcoming RW-21 Piping installation preparation (July 6 and 7) 

 

Northrop Grumman is providing this progress report to you on the installation of piping to support the 
RW-21 groundwater treatment system project. As we mentioned during our June 3, 2021 virtual 
meeting, the first segment of the piping along the greenway is complete. 

Our contractors continue to conduct final utility mark-out and road preparation along the piping route. 
You should see traffic controls and road work signs as they conduct their work along town-owned 
streets (which involves making small scale test holes along the planned path of the piping).  

As of this evening, we have completed work on Sophia Street from the east (greenway) headed west 
to N. Herman Avenue, N. Herman Avenue heading north to Emma Street (with the exception of two 
gas utility locations), Emma Street heading west to Broadway (with the exception of several gas utility 
and deep water line locations), and multiple non-gas locations on S. Pershing and Brenner. Next 
week, we will have two crews working simultaneously. 

Our schedule is as follows on July 6 and 7: 

Tuesday, July 6: We continue with utility location work (non-gas) on Brenner and Sheridan (Crew 1) 
and continue with (gas and non-gas) utility location work on N. Herman and Emma (Crew 2). Work will 
be completed by 4:30 p.m. 

Wednesday, July 7: We continue with utility location work (non-gas) on Sheridan (Crew 1) and 
continue with (gas and non-gas) utility location work on Emma, S. Pershing and Brenner (Crew 2). 
Work will be completed by 4:30 p.m. 

We appreciate everyone’s cooperation and support to temporarily move your vehicle when our work 
crews need to create test holes close to the curbing. We will backfill and restore the holes with 
temporary asphalt. 

Once the utility locating is complete, we will remove the traffic controls and road work signs on all 
streets except for those where piping installation will occur over the next 30 days (starting on the north 
side of Sophia Street running from east to west and then heading north on the east side of N. Herman 
Avenue to Emma Street). 

Please feel free to reach out to Dianne Baumert-Moyik via mobile at (516) 754-2645 or via email at 
dianne.baumert-moyik@ngc.com if you have any questions. You may also visit our project web site at 
www.northropgrumman.com/bethpage to view the June 3 virtual meeting presentation. Please note all 
work is weather dependent. We appreciate your continued support. Thank you. 

As a reminder, no work will be conducted Friday, July 2 or Monday, July 5 in observance of the 
Independence Day holiday. Have a safe and happy holiday. We will resume our daily messages 
on Tuesday, July 6. 
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